
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/01/2009

ESTIMATE SUMMARY 14:43:41

CONTID: C16604         ESTIMATE NO: 0012 FINL 2005

PCN: 16604-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH13 WY STATE LINE SOUTH OVERL PERCENT TIME:

PROJECT NO: HB0132-017                    

SH13 WY STATE LINE SOUTH OVERL

NAME OF ROAD: 013B

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 09/01/2009 DATE TIME STARTED 04/03/2008

4819 S. INDUSTRIAL SERVICE RD. DATE LET 03/13/2008 DATE WORK BEGAN 05/27/2008

 DATE AWARDED 03/19/2008 DATE TIME STOPPED 05/18/2009

 DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED 05/18/2009

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 04/03/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,776,965.36 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,470,973.70 NON-PARTICIPATING -20,821.39

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 67,064.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

168.44

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/2/2008 ??:??:??

10/17/2008 ??:??:??

100.00%

-0.01

-20,821.39

-20,821.39

46,243.22

$

$

$

$

5,394.68

4,771,570.69

4,776,965.37

0.00

4,776,965.37

0.00

0.00

4,776,965.37

0.00

AMOUNT DUE 4,776,965.37 46,243.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,243.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

411.0
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

201-00000  
 

0010 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

9,200.00000 2.000 18,400.00

202-00033  
 

0015 REMOVAL OF DELINEATOR 77.000 77.000

EACH 0.000 0.00

22.00000 77.000 1,694.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 3,074.000 3,074.000

SY  0.000 0.00

5.00000 3,074.000 15,370.00

202-00240  
 

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

202-00495  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 44,814.000 44,814.000

CY  0.000 0.00

15.50000 44,814.000 694,617.00

203-00060  
 

0035 MUCK EXCAVATION (DELETED BY 105 DATED 12/8/08) 0.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

203-00100  
 

0040 PROOF ROLLING (DELETED BY 105 DATED 12/8/08) 0.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01100  
 

0045 BLADING 128.000 128.000

HOUR 0.000 0.00

192.00000 128.000 24,576.00

203-01500  
 

0050 POTHOLING 12.000 12.000

HOUR 0.000 0.00

265.00000 12.000 3,180.00

203-01597  
 

0055 *EROSION LOG (12 INCH) 21,688.000 21,688.000

LF  0.000 0.00

4.00000 21,688.000 86,752.00

208-00002  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) (DELETED BY 105 DATED 
12/8/08)

0.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0065 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00045  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,800.00000 1.000 3,800.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 152.000 152.000

DAY 0.000 0.00

115.00000 152.000 17,480.00

208-00206  
 

0080 DUST PALLIATIVE (MAGNESIUM CHLORIDE) (DELETED BY 105 
DATED 12/8/08)

0.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

209-00600  
 

0085 RESET MAILBOX STRUCTURE (TYPE 1) (DELETED BY 105 DATED
12/8/08)

0.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-00011  
 

0090 RESET GROUND SIGN 16.000 16.000

EACH 0.000 0.00

170.00000 16.000 2,720.00

210-00810  
 

0095 *SEEDING (NATIVE) 27.800 27.800

ACRE 0.000 0.00

600.00000 27.800 16,680.00

212-00006  
 

0100 *SOIL CONDITIONING 27.800 27.800

ACRE 0.000 0.00

5,300.00000 27.800 147,340.00

212-00032  
 

0105 *MULCHING (WEED FREE STRAW) 27.800 27.800

ACRE 0.000 0.00

550.00000 27.800 15,290.00

213-00004  
 

0110 *MULCH TACKIFIER 5,560.000 5,560.000

LB  0.000 0.00

1.80000 5,560.000 10,008.00

213-00061  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRANSPLANT PLUG (DELETED BY 105 DATED 6/24/08) 0.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

215-00600  
 

0120 *SOIL RETENTION BLANKET (EXCELSIOR) 1,284.000 1,284.000

SY  0.000 0.00

1.40000 1,284.000 1,797.60

216-00015  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 22,221.620 22,221.620

TON 0.000 0.00

17.00000 22,221.620 377,767.54

304-06000  
 

0125 MATERIAL ALLOWANCE ABC CLASS 6 0.000

TON 0.000 0.00

8.70000 0.000 0.00

0130 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

69,110.000 69,110.000

SY  0.000 0.00

1.65000 69,110.000 114,031.50

310-00608  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

2,524.000 2,524.000

SY  0.000 0.00

2.15000 2,524.000 5,426.60

310-00610  
 

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 147.910 147.910

TON 0.000 0.00

100.00000 147.910 14,791.00

403-00720  
 

0145 HOT MIX ASPHALT (GRADING SX) (75) 22,982.430 22,980.430

TON 2.000 88.00

44.00000 22,982.430 1,011,226.92

403-34701  
 

0145 MATERIAL ALLOWANCE HMA AGGREGATE 0.000

TON 0.000 0.00

10.00000 0.000 0.00

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) (DELETED 
BY 105 DATED 12/8/08)

0.000 0.000

TON 0.000 0.00

469.00000 0.000 0.00

411-03355  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 7,072.000 7,072.000

GAL 0.000 0.00

2.10000 7,072.000 14,851.20

411-10255  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRILLED CAISSON (42 INCH) 17.000 17.000

LF  0.000 0.00

350.00000 17.000 5,950.00

503-00042  
 

0165 RIPRAP (9 INCH) 10.000 10.000

CY  0.000 0.00

116.00000 10.000 1,160.00

506-00209  
 

0170 EPOXY RESIN (INJECTION) 115.000 115.000

LF  0.000 0.00

44.00000 115.000 5,060.00

519-01000  
 

0175 CONCRETE CLASS D (BOX CULVERT) 60.200 60.200

CY  0.000 0.00

630.00000 60.200 37,926.00

601-03030  
 

0180 CONCRETE CLASS DT (DECK TOPPING) (DELETED BY 105 DATED
6/24/08)

0.000 0.000

CY  0.000 0.00

545.00000 0.000 0.00

601-03540  
 

0185 REINFORCING STEEL (EPOXY COATED) 6,225.000 6,225.000

LB  0.000 0.00

3.00000 6,225.000 18,675.00

602-00020  
 

0190 18 INCH CORRUGATED STEEL PIPE 413.000 413.000

LF  0.000 0.00

115.00000 413.000 47,495.00

603-10180  
 

0195 24 INCH CORRUGATED STEEL PIPE 205.000 205.000

LF  0.000 0.00

135.00000 205.000 27,675.00

603-10240  
 

0200 18 INCH STEEL END SECTION 27.000 27.000

EACH 0.000 0.00

520.00000 27.000 14,040.00

603-30018  
 

0205 24 INCH STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

815.00000 5.000 4,075.00

603-30024  
 

0210 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

604-00305  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,338.000 3,338.000

LF  0.000 0.00

16.85000 3,338.000 56,245.30

606-00301  
 

0220 *END ANCHORAGE (FLARED) 18.000 18.000

EACH 0.000 0.00

1,600.00000 18.000 28,800.00

606-02005  
 

0225 *FENCE (PLASTIC) 293.000 293.000

LF  0.000 0.00

4.00000 293.000 1,172.00

607-11525  
 

0230 DELINEATOR (TYPE I) 72.000 72.000

EACH 0.000 0.00

28.00000 72.000 2,016.00

612-00001  
 

0235 DELINEATOR (TYPE III) 76.000 76.000

EACH 0.000 0.00

33.00000 76.000 2,508.00

612-00003  
 

0240 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 167.000 167.000

LF  0.000 0.00

33.00000 167.000 5,511.00

613-01200  
 

0245 *PULL BOX (24"X36"X24") 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

613-07023  
 

0250 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 1.000

EACH 0.000 0.00

104,000.00000 1.000 104,000.00

614-10125  
 

0255 *VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

614-30205  
 

0260 *RUMBLE STRIP (SPECIAL) 41,740.000 41,740.000

LF  0.000 0.00

0.05000 41,740.000 2,087.00

614-80386  
 

0265 *TELEMETRY (FIELD) 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

614-86105  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

74,000.00000 1.000 74,000.00

625-00000  
 

0275 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

240,000.00000 1.000 240,000.00

626-00000  
 

0280 PUBLIC INFORMATION SERVICES (DELETED BY 105 DATED 
12/8/08)

0.000 0.000

L S 0.000 0.00

2,800.00000 0.000 0.00

626-01000  
 

0285 *PAVEMENT MARKING PAINT 796.000 796.000

GAL 0.000 0.00

46.50000 796.000 37,014.00

627-00001  
 

0290 *EPOXY PAVEMENT MARKING 1,438.000 1,438.000

GAL 0.000 0.00

72.00000 1,438.000 103,536.00

627-00005  
 

0295 *SURVEY MONUMENT (TYPE 1) (DELETED BY 105 DATED 
12/8/08)

0.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

629-01001  
 

0300 *FLAGGING 4,402.750 4,402.750

HOUR 0.000 0.00

28.00000 4,402.750 123,277.00

630-00000  
 

0305 *TRAFFIC CONTROL INSPECTION 49.000 49.000

DAY 0.000 0.00

232.00000 49.000 11,368.00

630-00007  
 

0310 *TRAFFIC CONTROL MANAGEMENT 135.000 135.000

DAY 0.000 0.00

770.00000 135.000 103,950.00

630-00012  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 24.000

EACH 0.000 0.00

39.00000 24.000 936.00

630-80341  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 57.000

EACH 0.000 0.00

39.00000 57.000 2,223.00

630-80342  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000

EACH 0.000 0.00

39.00000 4.000 156.00

630-80343  
 

0330 *CONSTRUCTION INFORMATION SIGN (DELETED BY 105 DATED 
6/24/08)

0.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80348  
 

0335 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

11,000.00000 2.000 22,000.00

630-80355  
 

0340 *DRUM CHANNELIZING DEVICE 92.000 92.000

EACH 0.000 0.00

55.00000 92.000 5,060.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000

EACH 0.000 0.00

55.00000 8.000 440.00

630-80363  
 

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
(DELETED BY 105 DATED 12/8/08)

0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80364  
 

0355 GUARDRAIL TYPE 7 (TEMPORARY) (DELETED BY 105 DATED 
6/24/08)

0.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

630-80376  
 

0360 *TRAFFIC CONE 150.000 150.000

EACH 0.000 0.00

6.00000 150.000 900.00

630-80380  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

630-85040  
 

0370 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING (DELETED BY 105 DATED 6/24/08) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A FUEL COST ADJUSTMENT 12,523.010 12,523.010

F A 0.000 0.00

1.00000 12,523.010 12,523.01

700-70016  
 

0385 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 12/8/08) 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0390 F/A OJT COLORADO TRAINING PROGRAM (DELETED BY 105 
DATED 12/8/08)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A QUALITY INCENTIVE PAYMENT 69,551.120 72,700.650

F A -3,149.530 -3,149.53

1.00000 69,551.120 69,551.12

700-70025  
 

0400 F/A ESB PROGRAM (DELETED BY 105 DATED 6/24/08) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A OBTAIN POWER AND PHONE 2,586.270 2,586.270

F A 0.000 0.00

1.00000 2,586.270 2,586.27

700-70070  
 

0425 PORTABLE WATER FILLED BARRIER (TEMPORARY) 202.000 202.000

LF  0.000 0.00

62.00000 202.000 12,524.00

630-80377  
 

0430 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDE LOAD 
RESTRICTION SIGNS

222.000 222.000

SF  0.000 0.00

34.50000 222.000 7,659.00

630-80344  
 

0435 ADDED ITEM (DOLLAR)/ REPAIR CRACKS IN CBC USING SIKA 
123 PLUS

536.460 536.460

DOL 0.000 0.00

1.00000 536.460 536.46

900-00006  
 

0440 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
TRUCKS

-200.000 -200.000

DOL 0.000 0.00

1.00000 -200.000 -200.00

900-00006  
 

0445 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 607.950 607.950

TON 0.000 0.00

469.00000 607.950 285,128.55

411-03352  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 641.910 641.800

TON 0.110 94.14

855.80000 641.910 549,346.58

411-03355  
 

0455 CLEAN CULVERT 18.000 18.000

EACH 0.000 0.00

2,130.00000 18.000 38,340.00

202-04002  
 

0460 12 INCH CORRUGATED STEEL PIPE 112.000 112.000

LF  0.000 0.00

62.00000 112.000 6,944.00

603-10120  
 

0465 CURB TYPE 6 (SECTION M) 2,165.000 2,165.000

LF  0.000 0.00

7.95000 2,165.000 17,211.75

609-60011  
 

0470 EMBANKMENT PROTECTOR TYPE 3 4.000 4.000

EACH 0.000 0.00

1,035.00000 4.000 4,140.00

615-00030  
 

0475 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ABC CLASS 6 - 
FAILING GRADATIONS

-11,970.720 -11,970.720

DOL 0.000 0.00

1.00000 -11,970.720 -11,970.72

900-00006  
 

0480 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES MOVED TO CAT 0400 0.000 0.000

DAY 0.000 0.00

3,240.00000 0.000 0.00

900-00005  
 

0485 EMULSIFIED ASPHALT (CSS-1H) FOG COAT 4,231.000 4,231.000

GAL 0.000 0.00

5.60000 4,231.000 23,693.60

411-10253  
 

0495 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 96.000 96.000

HOUR 0.000 0.00

44.55000 96.000 4,276.80

208-00103  
 

0500 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) SKID 
LOADER

8.000 8.000

HOUR 0.000 0.00

97.45000 8.000 779.60

208-00105  
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PCN: 16604-BID    ESTIMATE RUN 09/01/2009

PROJECT: HB0132-017                    ESTIMATE NO: 0012 14:43:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HMA (SAGEBRUSH
FOUND IN THE MIX)

-17,854.000 0.000

DOL -17,854.000 -17,854.00

1.00000 -17,854.000 -17,854.00

900-00006  
 

CAT 0200 $-20,821.39 4,771,570.68CURRENT AMT 4,771,570.68 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

620-00012  
 

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

0490 F/A LONG DISTANCE PHONE CHARGES 1,494.680 1,494.680

F A 0.000 0.00

1.00000 1,494.680 1,494.68

700-70035  
 

0510 LIQUIDATED DAMAGES -5.000 -5.000

DAY 0.000 0.00

3,240.00000 -5.000 -16,200.00

620-00045  
 

CAT 0400 $0.00 5,394.68CURRENT AMT 5,394.68 $$

PROJECT TOTAL -20,821.39 $ 4,776,965.36CURRENT AMT 4,776,965.36 $$


